



**Administration and Planning**

Borough of Manhattan Community College  
The City University of New York  
[www.bmcc.cuny.edu](http://www.bmcc.cuny.edu)

199 Chambers Street  
New York, NY 10007-1097  
tel. 212-220-8015  
fax 212-220-2370

## MEMORANDUM

**To:** College Council

**From:** G. Scott Anderson

**Date:** November 23, 2016

**Subject:** Project Status

---

To date, the following projects during the January period:

1. Reprographics – completion of much of the build-out on One South. Additional HVAC work may continue into February.
2. Theatre 2 – Aisle lighting and carpeting to be done
3. Allied Health Labs – new ceiling and lighting. Gas lines will be removed and furniture for the sink, etc. will be completed as they arrive. New flooring will be installed when the furniture is done but may have to wait until June.
4. New LED hallway lighting system will be installed on floors South 4-7 with the new ceiling panel system. All hallways will be painted the new brighter white to increase illumination and create a brighter environment. The North side will be done soon after the new HVAC systems are installed.
5. Robert J. Kibbee Lounge and surrounding hallway will receive new flooring treatment.